STIP Projects for Agencies in

SANTA CRUZ COUNTY
Deadlines
General Project Information Updated 08/09/06 Project Construction
Develop.
YR Agency PPNO Project '\Tl:(:rj]z(:r Phase 1'381(;,'3 P'_;ng Allocated| Expend | Allocate C’z‘:z:it Cg’;‘s;‘:_te InF\:giil:le Z:‘;'t
98 Santa Cruz City (0927 |San Lorenzo River Bike/ RPSTPL- [PS&E |140 01 10/4/00 6/30/03
Ped.Bridge 5025(023)
98 Santa Cruz City |0927 |[San Lorenzo River Bike/ " Const. [475 08 6/30/08
Ped.Bridge
04 Santa Cruz City (1822 |Broadway-Brommer RPSTPLE- [Const. |1,336 08 6/30/08
Bike/Ped Trall
98 Santa Cruz Co. |2054 |Amesti Rd. Reconstruction [RP- PA&ED |35 SOF |01 6/11/01 6/30/03
5936(055)
98 Santa Cruz Co. |2054 |Amesti Rd. Reconstruction " PA&ED |85 SOF |02 5/22/03 6/30/05
98 Santa Cruz Co. 0930 |Graham Hill Op. Improv. RPSTPL |PA&ED [100 STP
5926(033)
98 Santa Cruz Co. [0930 |Graham Hill Op. Improv. " PS&E 125 STP |06 9/29/05 6/30/08
98 Santa Cruz Co. 0930 |Graham Hill Op. Improv. " PA&ED |100 STP
98 Santa Cruz Co. [0930 |Graham Hill Op. Improv. " RW 80 STP |06 9/29/05 6/30/08
98 Santa Cruz Co. 0930 |Graham Hill Op. Improv. " Const. 2,321 08 3/30/08
04 Santa Cruz Co. |[1545 |East CIiff Drive Bike Path Const. [195 TE |06 Funds|Lapsed
04 Santa Cruz Co. |1811 [AB3090 Replace. Project EI Const. [600 07 6/30/07
Rancho
04 Santa Cruz Co. (1821 |Wilder Ranch Bikeway RPSTPLE (PA&ED |80 TE 05 9/15/04 6/30/07
5936(066)
04 Santa Cruz Co. |1821 [Wilder Ranch Bikeway " Const. |600 TE |10 6/30/10
98 SCCRTC 0921 |PPMO05 PPM 05 Const. |76 SOF |05 3/3/05 6/30/07
98 SCCRTC 0921 |PPM 06 PPM 06 Const. |77 SOF |06 7/13/05 6/30/07
98 SCCRTC 0921 |PPM 07 PPM 07 Const. |150 SOF |07 7/20/06 6/30/09
98 SCCRTC 0921 |PPM 08 PPM 08 Const. |150 SOF |08 6/30/08
98 SCCRTC 0921 |PPM 09 PPM 09 Const. [150 SOF |09 6/30/09
98 SCCRTC 0923 |Hwy. 1/ Fwy. Service Patrol [RPL-6149 [Const. |158 SOF [06 7/14/05 6/30/08
98 SCCRTC 0923 |Hwy. 1/ Fwy. Service Patrol |[RPL-6149 |Const. |82 SOF [07 7/20/06 6/30/09
98 SCCRTC 0923 |Hwy. 1/ Fwy. Service Patrol [RPL-6149 [Const. |87 SOF |08 6/30/08
98 0932 |Branch Line RPL- PA&ED |225SOF |00 6/15/00 Ext. 2/29/04
6149(015)
98 SCCRTC 0932 |Branch Line RPL-6149 |R/W 10000 08 6/30/08
04 SCCRTC 1826 |Branch Line Coastal Bike/ RPSTPLE |PS&E (40 TE 10 6/30/10
Ped Trail
04 SCCRTC 1826 |Branch Line Coastal Bike/ RPSTPLE [Const. (305 TE (11 6/30/11
Ped Trail
06 SCCRTC 1861 |Travel Information Service Const. |500 08 6/30/08
06 SCCRTC 1872 |Coastal Trail Network RPL-6149 [Const. |1500 11 6/30/11
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STIP Projects for Agencies in

SANTA CRUZ COUNTY
Deadlines
General Project Information Updated 08/09/06 Project Construction
Develop.
. Project Amt. FY Award | Complete| Final Final
YR Agency PPNO Project NU nj1 ber Phase 1000's Proa Allocated| Expend | Allocate T Co:st. Invoice | Audit
Projects No Longer Being Tracked
02 Capitola 1167 |41st St. Ave. Rehab Const [290 SOF |05 6/30/05
02 Capitola 1182 |Capitola Village Multimodal |5304(005) [PS&E (60 SOF |03 6/30/03 Missed|Deadline
02 Santa Cruz City (0925 [Multimodal Station RPSTPCML [Const. 425 Admended |AB3090 Replace|Project PPNO|1802
5025(027) 04 1/22/04
98 Santa Cruz City |0927 |[San Lorenzo River Bike/ " Const. [1060 05 6/30/05
Ped.Bridge
98 Santa Cruz City [0926 |River St. Widening RPSTPL- |Const. (2100 00 12/8/99 Awarded |5/27/03  |Sent Due
5025(021) 5/30/01 5/31/04
98 Santa Cruz City (0926 [River St. Widening " R/W 350 00 12/8/99 6/30/02 Sent
5/31/04
98 Santa Cruz City (0926 |River St. Widening " Const. [600 02 4/30/02 Awarded |5/27/03 |Sent Due
5/30/01 5/31/04
02 Santa Cruz City |1181 [Mt. Herman Rd. Rehab. Const. [110 SOF |07 6/30/07
02 Santa Cruz City [1171 |East Cliff & Murray Rd. Const. [395 SOF (07 6/30/07
02 Santa Cruz City [1170 |Water St. Rehab Const. [195 SOF |07 6/30/07
02 Santa Cruz City |1169 [High St. Rehab Const. |611 SOF |06 6/30/06
02 Santa Cruz City [1168 |Front St. Rehab Const. |325 SOF |06 6/30/06
02 Santa Cruz City |1802 [AB3090 Replace. Project El Const. [425 06 6/30/06
Rancho
98 Santa Cruz Co. |0929 [Capitola Rd. Op. Improv. RPSTPL- [Const. |3090 00 6/15/00 Awarded |11/25/03 |Sent Due
5936(041) 6/26/01 4/27/04
98 Santa Cruz Co. [0929 |[Capitola Rd. Op. Improv. " Const. [1308 01 2/22/01 Awarded |11/25/03 |Sent Due
6/26/01 4/27/04
98  [Santa Cruz Co. |2056 |EI Rancho Rd. Reconst. Const. |600 02 Project|Replaced [6/30/07 [ wiproject|1811
98 Santa Cruz Co. [0930 |Graham Hill Op. Improv. RPSTPL- [PS&E |125 Lapsed
5936(033) Funds
98 Santa Cruz Co. 0930 |Graham Hill Op. Improv. " R/W 80 Lapsed
Funds
02 Santa Cruz Co. [1180 |Bonny Doon Rd. Rehab Const. |300 SOF |07 6/30/07
02 Santa Cruz Co. |1179 [San Andreas Rd. Rehab Const. |128 SOF |07 6/30/07
02 Santa Cruz Co. [1178 |Soquel Ave. Rehab Const. |324 SOF |07 6/30/07
02 Santa Cruz Co. |1177 |Green Valley Rd. Rehab Const. |310 SOF |06 6/30/06
98 SCCRTC 0922 |Regional Rideshare03 RPL- Const. [160 SOF (03 6/28/02 Complete |2/5/04
6149(032)
02 Scotts Valley 1173 |Mt. Herman Rd. Rehab. Const. |240 07 6/30/07
02 Watsonville 1175 |Freedom Blvd. Rehab. Const. |700 SOF |07 6/30/07
02 Watsonville 1174 |Green Valley Rd. Rehab Const. |700 SOF |06 6/30/06
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